DR Confidential

720515

Digital Research

Buxton Development PIP Meeting

(16th April 1991)

Distribution List:

ಸಾರ

Steve Tucker, Richard Deane, Andy Wightman, Glenn Stephens, Ian Turnbull

Newbury

Dieter Giesbrecht, Robert Gunn, Nick Webb, John Bromhead, Richard Gibbs, John Linney, David Bridger, Leif Bergstrom, Lindsay

Williams

Monterey

Heather Anderson, Dave van Daele, Ken Pomper,

Sue Nageotte

Santa Clara

Technical Support Manager, NAS

Paris

Jose Vasco, Lionel Eppelle

Munich

Norbert Christ, Robert Schneider, Joachum

Twelmeyer

Manufacturing UK

Terry Ralph, Geoff Bryant

Manufacturing US

Tim Peart, Saily Weinstock

Mas Morimoto, Phil Balma, Tatsuro Sakita

Pacific Rim

Dick Dixon, Laurence Brinded, Henry Huang

Next meetings:

Tuesday 30th April 1991 6 10th May 1991 9 a.m. EDC Conference Room

EXHIBIT 1008

Plaintiff's Exhibit

5264

Comes V. Microsoft

MS-CCP-MDL 5010682

DR Confidential

7205 LG

Present	John Co Bergstrom Geoff Bry		Richard Turnbull,	Dēane,	Leif
Apologies	Glenn Ste	phens, Ri	chard Gibbs	, David Br	idger
Development Dates					
Language	81	ß2	ER	FCS	
English (UK/US)	1/4/91	6/5/91	10/6/91	24/6/91	
German	N/A	N/A	10/6/91	24/6/91	
French	N/A	N/A	UX + 1 month	UK + 1 month	
Italian	N/A	N/A	TBD	September	191
Spanish	N/A	N/A	TBD	September	· '91
Engineering	\$2 through FGS dates are under review due to a variety of Engineering and Marketing issues. A third beta cycle is also being considered.				
	the US	sites hav	sing slowly. ve beta kit return of Ni Ince.	s, German	of y are news
	Cache pr	ogram, b	ng integrati fultisoft's our current	Super PC	-KWIK.
	following ified:	l brosbe	ctive beta :	sices have	been
		App	proved	61	62
Jap Nor Pac	tral Europe an thern Europ ific Region thern Europ	1 7 1 1		5 3 1 4 24	5 1 7 1 7 33

C0056227

DR Confidential

720517

ViewMAX.

The first alpha release of software is being QAd by Steve Hook at the EDC and includes cosmetic changes; 3D effects and supports the file find dialogue.

Steve Hook reviewing ViewMAX and reporting problems to the US.

Documentation was started last week by Mike Fischer.

JC to release beta la to QA today.

Support for key board program relocating to $% \left(\mathbf{r}\right) =\mathbf{r}^{\prime }$ upper and high memory.

- MOVE utility to allow files to be moved from one part of the disk to another.
- COMMAND.COM will be able to relocate to upper and high memory but there may be compatibility issues.
 - TASKMAX supports EMS and XMS memory.
- CONFIG.SYS SET command supported.
 - EMM386 and MEMMAX support the video memory being appended to conventional memory at run time.

Action Items

JC To get more information about the status of beta sites.

RG Reviewing the names of utilities to be used in the product i.e. TaskMAX. Takes about 3 weeks.

RG Check possibility of registering trademarks with Lindsay Williams.

JC To check with John Spinks (for contacts at ICL),
John Langford and Peter Bodinet for details
required for main frame connectivity questions.

AS400 & ASAMOT

DEC NET

ATTOCNOMIC



DR Confidential

Quality Assurance

720518

- Amerjit Virdi working with Joe Wein on debugging of TaskMAX. Oonagh Kearney working on a variety of Chings including code page and EMM386. Kuru Paran and RD working on networks. Steve Hook testing ViewMAX. Karen Taylor on holiday.
- JC/RD have worked through Veritest plan to ensure the right applications are being tested. Recommendations have been sent to Veritest to ensure that the more popular European applications are included.
- RD asked about LANTASTIC support Steve Tucker 3. will clarify the situation on his return from the
- Comments on beta 1 were that there had been no problems with stand alone applications but interaction at the low level with networks and 4. EMM386 had given some some concern.

DOCUMENTATION

- New developments meant that previous documentation dates were unrealistic and new dates will be published when the workload has been reviewed.
- Mock up copy of the new manual should be available 2. week for translators. next
- New MemoryMAX documentation ready for review.
- Katherine working on HELP text. RD asked if more information about device drivers could be included here. Julie Rowell is working on chapter regarding Task Switcher, Tracey Yates working on Ventura and Roger McKerlie on Compress and
- Alpha ViewMAX documentation has arrived from the US. Looks α K. 5.



CONFIDENTIAL TREATMENT REQUESTED DR Confidential 720519

Translation

- More information on documentation timescales will be given by Ian Turnbu'l at the next pip meeting so plans can be made with translators.
- Freeze documentation 6 weeks before ER and the German translation can be completed on schedule.
- Viewmax translation copy needs to be done by mid June.
- 4. Hans Joachim Muller available during May.

Action

JC/IT User Guide/HELP text to be made available as scen as possible for translators to evaluate.

Manufacturing

Time scales required:

Artwork for cover - 6 weeks before FCS Documentation - 3 weeks before FCS Slip cover - 6 weeks before FCS

Action Items

RG Manufacturing should be advised if four colour artwork is to be used in any part of the ViewMAX manual. Geoff indicated three weeks timescale would be necessary for this.

RG Advise if any Viewmax screen shots will be required for the manual cover or slip cover.

RG Artwork for cover and slipcover for English and German product to be supplied by end of April.



DR Confidential

720520

Marketing

- Progressing with Product Highlights for advertising literature. There is a meeting on 17th April to decide highlights.
- Preliminary Product Information Sheet being worked on:

Action

RG to identify what he would like to have written in Chapter 1 of the User Guide.